

Communication

Date	14 July 2026
Team ID	XXXXX
Project Name	AgroSense AI – Intelligent Crop Recommendation System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Google Meet	Team Members	Review daily tasks and progress
2	Progress Update	Weekly	Google Meet, GitHub	Team Members	Track project milestones
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub Issues	Team Members	Resolve bugs and technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	Team Members	Prepare for final project presentation
6			Google Meet	Team Members	Verify project documents and reports

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in integrating frontend with ML backend	Conducted team discussion and completed API integration collaboratively
2	Confusion in assigning project tasks	Clearly divided responsibilities among team members
3	Deployment and testing issues	Used Vercel deployment and performed repeated testing until stable